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In response to a range of contextual drivers, the worldwide adoption of ERP Systems in 
Higher Education Institutions (HEIs) has increased substantially over the past decade. 
Though the difficulties and high failure rate in implementing ERP systems at university 
environments have been cited in the literature, research on critical success factors 
(CSFs) for ERP implementations in this context is rare and fragmented. This paper is part 
of a larger research effort that aims to contribute to understanding the phenomenon of 
ERP implementations and evaluations in HEIs in the Australasian region; it identifies, 
previously reported, critical success factors (CSFs) in relation to ERP system 
implementations and discusses the importance of these factors. 
Key words: Critical success factors, CSFs, ERP implementation success, ERP systems, Higher Education.  
1. INTRODUCTION 
A growing number of Higher Education Institutions1 (HEIs) worldwide have implemented or are 
exploring Enterprise Resource Planning (ERP) systems. The environmental impetuses for 
Universities worldwide (McCredie and Updegrove, 1999) and in Australia (Beekhuyzen et al, 
2002) have been many (Crase et al, 2000; Brown, 2002). For example;  continuing decline in per-
student government funding and support, globalisation and global competition, continuing growth 
in student numbers, changes in the nature of academic work, increasing competition between 
institutions, government pressure to improve operational efficiency, and generally diverse and 
shifting expectations of stakeholders. These substantial and continuing shifts in the sector, 
demand more efficient management processes (Allan and Kern, 2001; Pollock and Cornford, 
2004) and improved administrative operations (Allen and Kern, 2001). ERP vendors have 
responded with products better tailored to this relatively new market and many universities, 
similar to large corporations, have increasingly replaced their legacy administrative systems2 with 
ERP solutions (Allen and Kern, 2001; Beekhuyzen et al, 2002). 
The similarity and differences between HEIs and business corporations have been discussed in 
the literature for several decades (e.g. Lockwood, 1985; Balderston, 1995; Pollock and Cornford, 
2004). According to Pollock and Cornford, (2004), it is tempting to see the HEIs as unique 
organisations that are different from other organisations. This uniqueness can be based on a 
combination of different characteristics, which, according to Lockwood (1985), could include,  
complexity of purpose, limited measurability of outputs, both autonomy and dependency from 
wider society, diffuse structure and authority, and internal fragmentation. Thus, universities are 
‘different’ from other organisations (Pollock and Cornford, 2004), warranting specific research 
attention. Though research on ERP systems in the higher education environment is emerging 
(e.g. Cornford and Pollock, 2001; Crase et al, 2000; Pollock and Cornford, 2004), there has been 
little specific attention to causes and measures of ERP success or failure in the HEI sector. 
Concern with this inattention is being increasingly voiced in Australia (CAUDIT, 2001) and abroad 
(Orgill and Swartz, 2000). 
                                                          
1 The HEIs are more than universities. HEIs include: universities, colleges and TAFEs. However, the emphasis in this 
study is on universities.  
2 Legacy systems, in this study context, are defined as applications (often standalone) that have been built using a prior 
era's technology and been in the organisation for many years. These systems are often ‘due’ for retirement, but still exist 
within the organisation encapsulating the existing business processes, organisation structure, culture, and information 
technology (adopted from Aiken 1995; Tayntor, 2005; Holland and Light, 1999). 
The difficulties and high failure rate in implementing ERP systems at university environments 
have been cited in the literature (e.g. Lawnham 2001; Madden 2002; Parth and Gumz, 2003; 
Gilbert, 20004), but research on critical success factors (CSFs) for ERP implementations in this 
context is rare and fragmented. This research is an effort to fill this gap. The study proceeds from 
a central interest in the rapid growth of the ERP market in HEIs, the increasing pervasiveness of 
ERP in the sector and the lack of scholarly publications discussing ERP implementations in the 
HEIs. The present paper is part of a larger research effort that aims to contribute to 
understanding the phenomenon of ERP implementations and evaluations in HEIs in the 
Australasian region; it identifies, previously reported, critical success factors (CSFs) in relation to 
ERP system implementations and discusses the importance of these factors. The main research 
question of this study is: “What are the key critical factors for ERP implementation success in a 
university environment?”  
The paper is structured as follows. First, a brief literature review introducing ERP systems and the 
adoption of ERP systems in the HEIs. Next, the research method is presented, followed by an 
introductory overview of the case site under investigation. Subsequently, the findings are 
presented. Finally, the conclusions and the implications for further research are outlined.  
2. LITERATURE REVIEW 
2.1 ERP Systems 
ERP systems went through different development cycle since its introduction back in the 1970s 
until it established itself as a backbone of most major organisations, across different sectors, in 
the world. The term ERP was coined to describe an emerging category of hardware and software 
solutions that expanded upon and extended the scope of traditional manufacturing resource 
planning (MRP) systems (Al-Mashari, 2003; Arif, et al. 2004). Whereas the focus of MRP is on 
manufacturing processes, ERP systems look at a much broader integration of information or data 
management functions within the organisation. An ERP system is an attempt to create an 
integrated tool that manages different functions within an organisation. Various definitions and 
descriptions of ERP systems can be found in the literature. A comprehensive definition adopted 
from Klaus, Rosemann, and Gable (2000: 141), is used in this study, where ERP systems are 
perceived as “comprehensive packaged software solutions seek to integrate the complete range 
of a business's processes and functions in order to present a holistic view of the business from a 
single information and IT architecture”.  They can link different areas of an organisation, such as 
manufacturing, order management, financial systems, human resources, suppliers and 
customers, into a tightly integrated system with shared data and visibility (Chen, 2001). 
The reliance and dependence on ERP systems have grown substantially since the early 1990s, 
and the purchase and implementation of ERP systems continues to be one of the fastest growing 
segments of the information technology (IT) sector (Lou and Strong, 2004). According to Luo and 
Strong (2004:322), “The reason behind this phenomenal growth is the promise that ERP systems 
can provide an integrated business computing solution and improve a company’s ability to 
compete in the marketplace”. During the mid to late 1990s, emphasis was placed on ERP 
systems to address the real and perceived problems of Year 2000 (Y2K) (Kvavik and Katz, 2002). 
According to the Arif, et al., (2004), Swartz (2000), and Sawyer and Southwick (2002), current 
purposes, emphases, and reasons for ERP purchases and implementation projects are much 
more concrete now than ever before. Although many reasons exist for the growth in ERP 
systems, the core emphasis on ERP implementation focuses primarily on processes of re-
engineering, business process analysis, best practice analysis, and utilization of transaction 
processing systems (e.g. Kock, 2002; Kvavik and Katz, 2002; Holsapple and Sena, 2003; Al-
Mashari, 2003; Arif et al., 2004; Esteves and Pastor, 2004; Gattiker and Goodhue, 2005). 
ERP systems hold the promise of improving business processes and decreasing costs (Nah et al. 
2001; Beheshti 2006), as these systems facilitate communication and coordination, centralise 
administrative activities, improve ability to deploy new information system functionality, and 
reduce information system maintenance costs (Siau, 2004). A successfully implemented ERP 
system can be the backbone of business intelligence for an organisation, by giving managers an 
integrated view of the business processes (Parr and Shanks, 2000; Nash 2000). A successful 
ERP system can be the backbone of business intelligence for an organisation because it can give 
managers an integrated view of the processes involved within it (Parr and Shanks, 2000; Nash 
2000). ERP systems can link different areas of an organisation, such as manufacturing, order 
management, financial systems, human resources, suppliers and customers, into a tight 
integrated system with shared data and visibility (Chen, 2001). For instance, ERP systems 
provide seamless integration of processes across functional areas with improved workflow, 
standardisation of various business practices and access to real-time up-to-date data (Mebert et 
al., 2003; Ehie and Madsen, 2005).  
Despite the significant benefits that are associated with the implementation of an ERP system, 
there are many drawbacks recognised in the implementation process. Shehab et al., (2004) 
stated that the implementation of an ERP system is painful and the customisation is costly and 
time consuming. This is because the business process reengineering (BPR) and the 
customisation of the software to fit the business needs can become serious and costly problems 
allied with the implementation, as there might be a difference between the functionality offered by 
the software and that required by the organisation.  
However, the implementation process of an ERP system is not an easy task (Grabski and Leech, 
2007); it is a process of great difficulty and complexity. There are a number of problems or 
difficulties associated with the implementation of ERP systems – it can be time consuming, take 
many years to complete, and it can be a real challenge for an organisation (Davenport, 1998; 
Adam and O’Doherty, 2000; Yusuf et al. 2004). ERP system requires significant investment in 
consulting to overcome difficult software implementation (Nah et al. 2001). Also, the budget and 
the duration of the implementation project of ERP systems can exceed preliminary estimates, and 
the planned scale of the implementation can be limited (Soja, 2006). Although ERP systems are 
complex and difficult to implement, a structured, managed, controlled, and disciplined approach 
can facilitate the implementation (Umble et al., 2003). 
The failure rates of ERP projects are comparatively high, and in extremes cases can lead to the 
bankruptcy of an organisation (Davenport, 1998; Beheshti, 2006). Nevertheless, many 
organisations are implementing ERP systems, and the global expenditure to implement ERP 
systems is relatively high. The ERP system industry has experienced rapid growth in the late 
1990s, it was estimated that US$10 billion was spent on purchasing ERP systems in 1997 
(Volkoff et al. 1999), and the International Data Corporation (IDC) (cited in Katerattanakul et al. 
2006) has estimated that the market for ERP will increase to US$36.1 billion in 2008. 
2.2 ERP Systems in the Higher Education Sector 
Several factors have contributed to rapid changes in HEIs worldwide. In response to pressures 
from government policies, and to various social and economic factors (Anderson et al, 1999), 
universities have turned to Information Technology (IT) as a core facilitator of new strategic 
directions. For example, the Australian Vice Chancellor’s Committee (AVCC) created the Core 
Australian Specification for Management and Administrative Computing (CASMAC) steering 
committee in 1991 (AVCC, 1996). CASMAC followed the universities of UK initiative MAC 
(Management and Administrative Computing) (Vitale, 2000), which was introduced in the late 
1980’s, when universities in the UK agreed that they were not really in the business of software 
development, and decided to take a common approach to finding systems solutions that can be 
shared. CASMAC was created to develop a set of common management and administration 
systems across the Australian University Network (Vitale, 2000).  
The main aim of ERP system implementations in HEIs has been to integrate different 
administrative functions into a more systematic and cost effective approach to gain a strategic 
advantage.  The integration of administrative functions in the higher education sector spans the 
integration of student administration, human resource management, facilities management, and 
financial systems that have in the past been supported by separate legacy systems (Zornada and 
Velkavrh, 2005). These were “disparate and lead to duplication of resources and services” (Allen 
and Kern, 2001: 150). ERP systems were adopted to resolve this. The main advantages of ERP 
for HEIs are (1) improved information access for planning and managing the institution, (2) 
improved services for the faculty, students and employees, (3) lower business risks, and (4) 
increased income and decreased expenses due to improved efficiency (King 2002).  
Mahrer (1999) investigated the antecedents and impact of a successful ERP system 
implementation in a Swiss university, and concludes that strong communication and coherence 
between the departments in the university was the main success factor. Oliver and Romm (2000) 
studied why universities wanted to adopt ERP systems. This study however was limited, as it 
reported findings only from secondary data collected through Web sites of ERP projects at 
universities in the United States and Australia. Chang et al, (2000) acknowledged the importance 
of knowledge management in ERP implementations in the Australian public sector (including 
HEIs), and concluded that knowledge management had to be taken into account to successfully 
implement ERP systems. McConachie (2001) found that university staff wanted a new system but 
were afraid of the complexity of an ERP system. Other researchers (e.g. Brown, 2002; Madden, 
2002) have reported on factors that limited the successful implementations of ERP system 
projects in the higher education sector. 
The implementation of ERP systems in HEIs has been described as a challenging undertaking. 
For instance, expenses and risks involved are high, whereas the return on investments is medium 
to long-term (Ferrel, 2003). Feemster (2000: 25) described the difficulties experienced with an 
ERP system implementation in a US college as “merging a system of decades–old databases 
and re-educating campus employees” and causing “enormous cost and pain”. Pollock and 
Cornford (2004: 32) argue that ERP systems are accompanied by “tensions in whichever setting 
they are implemented”; and that ERP systems are “refashioning the identity of universities” with 
the implementation of these systems in the higher education sector raising new organisational 
issues. For example, these systems were initially designed for corporate organisations, with little 
initial effort to make them fit universities (Beekhuzen et al, 2001). The packaged and modular 
nature of these systems is also problematic for universities, as they must adjust their business 
processes to fit the system, or customise the system to fit the organisation’s business processes 
(Von Hellens et al., 2005).  The academic culture in four UK universities, for example, made it 
particularly hard to implement ERP systems (Allen and Kern 2001).  
While Pollock and Cornford (2004) suggested that Universities share similarities with 
manufacturing organisations, they recognised that Universities have specific and unique 
administrative needs. Traditional ERP systems address basic business administrative functions 
such as HR (Human Resource), Finance, Operations & Logistics and Sales & Marketing 
applications. Yet, the higher education sector requires unique systems for: Student 
Administration, Course/Unit Administration, Facilities (Timetabling) requirements, and other 
applications, not part of traditional ERP. 
Research in Australian higher education has reported combinations of problems with ERP 
implementations that appear unique to universities (Nielsen, 2005; Von Hellens et al., 2005). 
Such problems have not been isolated, with Australian newspapers reporting what might be 
broadly characterised as ERP project failures (Lawnham 2001; Madden 2002) at the University of 
New South Wales (UNSW), Adelaide University, and Royal Melbourne Institute of Technology 
(RMIT). Dramatic, unsuccessful university implementations have too been reported in the United 
States (Parth and Gumz, 2003). For example, Cleveland State University (1998) considered legal 
action against the ERP vendor, when their new system could handle only half their transaction 
volume. They regardless continued with the implementation despite rising costs, the final cost of 
$15M exceeding initial forecast by $10.8M. ERP implementation costs for Ohio State University 
rose from an initial estimate of $53M to $85M. The University of Minnesota had a similar 
experience, when projected costs of $38M finally reached $60m. 
Although ERP implementation in HEIs is often described as difficult, expensive and risky; belief in 
the solution, and its adoption across the sector, has continued globally (Von Hellens et al., 2005). 
For instance, the chief information officer at George Washington University believes that 
integrated information solutions give higher education institutions competitive advantages, and 
adds that: “…institutions, which are unlikely to switch to integrated information solutions, will find 
it difficult to retain their market share of students. Students will, sooner or later demand services, 
offered by other institutions…” (Murphy, 2004). Vitale (2000) suggested the importance of 
administrative computing to the smooth, economical operation of a tertiary institution cannot be 
denied. In 2002, 86% of Australian universities were implementing or intended to implement at 
least one module of an ERP system (Beekhuyzen et al., 2002). At that time, 38% of Australian 
universities had adopted ERP solutions from a single vendor, 48% had adopted a ‘best-of-breed’ 
approach entailing a range of modules from several vendors, and 14% had not implemented any 
type of enterprise modules (Beekhuyzen et al., 2002). 
In summary, due to the relatively unique context and needs of HEIs, the challenges and risks of 
ERP implementation in the higher education sector are many, and demanding of unique and 
separate research attention. 
3. RESEARCH METHODOLOGY 
The difficulties and high failure rate in implementing ERP systems at university environments 
calls for a better understanding of its critical success factors. Through an extensive literature 
review, the researcher found a large number of articles that provide answers to the question: 
“What are the key critical factors for ERP implementation success”. These articles were identified 
through a computer search of of many of the more outstanding MIS journals including, but not 
limited to, those outlined in below: 
 MIS Quarterly. 
 Information & Management. 
 Decision Sciences. 
 Journal of Management Information Systems. 
 Journal of the AIS. 
 Communications of the ACM. 
 European Journal of Operational Research. 
 Business Process Management Journal. 
A number of databases, in addition to the proceeding journals, were also searched, including: 
Emerald, Proquest Computing, Proquest European Business, these databases include hundreds 
of journals that are categorised as belonging to the business/IS field. Articles were selected from 
the search results that had used the search terms and conditions outlined in Table I. Keywords 
selected for this search were, in fact, chosen from the keywords supplied by the author of some 
of the relevant articles identified in a previous literature review. Also, as would be expected, the 
searches were limited to only those journals that were scholarly or peer-reviewed. The actual 
selection of the article for inclusion in the literature review was dependent upon the researcher’s 
decision after reading the article abstract and title. If it was determined that the article could 
possibly contain information that would be indicative of ERP implementation success factors, then 
the article was selected for further review, otherwise the article was excluded. 
Searched: Abstract and Title 
Journal searches Database searches 
Critical success factors ERP implementation Critical success factors “AND” enterprise 
systems 
ERP implementation success Critical success factors “AND” ERP 
ERP Enterprise systems “AND” implementation 
ERP success Enterprise planning “AND” implementation 
ERP implementation success ERP implementation “AND” success 
Enterprise resource planning Enterprise planning “AND” success 
Enterprise resource planning success ERP 
Critical success factors enterprise systems ERP success 
Success factors enterprise systems ERP adoption 
TABLE 1: Search terms- Journals and Databases 
4. ERP SYSTEMS CRITICAL SUCCESS FACTORS (CSFs) 
Digman (1990: 247) defined critical success factors (CSFs) as “The areas where things must go 
right for the business to flourish”. Okland (1995: 325) defined them as: “What the organisation 
must accomplish to achieve the mission by examination and categorisation of the impacts”. 
Verville and Bernadas (2005) claimed that one single critical factor by itself will not ensure the 
success of an ERP acquisition process because it is a mixture of several critical factors that will 
result in the desired outcomes. In an ERP context, we define CSFs as a set of activities that need 
special considerations continual attention for planning for and implementing of an ERP system.  
There are many factors, identified in the literature, which influence and guide ERP 
implementations and which have a direct impact on implementation outcomes. However, 
researchers have very often focused on only specific aspects of the implementation process or 
specific CSFs. Resultantly, there is little research documented that encompasses all significant 
CSF considerations. While some investigators had set out to prepare a taxonomy of CSFs (e.g. 
Al-Mashari et al., 2003; Kalling, 2003; Siriginidi, 2000b; Umble et al., 2003), based on literature 
reviews, on the one hand, others had presented CSFs according to stages of implementation 
(e.g. Chen (2001) attempted to identify CSFs according to planning stages, and similarly, Nah et 
al. (2001) and Somers and Nelson (2001) presented CSFs by stage of implementation), on the 
other hand, others had been more focused on a specific area of the implementation, or had 
attempted to categorise CSFs according to planning frameworks (e.g. Trimmer et al. (2002) 
offered a list of generic CSFs based on a literature review, but then expanded this with a list of 
CSFs specific to health care, compiled through their own case studies. 
For instance, research by Davison (2002) involved a case study on a Hong Kong University to 
learn more about culture as a factor that affects success; Abdinnour-Helm et al. (2003) 
recognised the importance of employee attitude to ERP implementation success. Other 
researchers, considered other perspectives: Tarafdar and Roy (2003) interviewed executives 
about the issue of organizational acceptance; Robey et al. (2002) used case study to address the 
issue of knowledge barriers. Dong (2001) focused on the influence of top management support; 
Gulledge and Sommer (2002) studied business process management as a CSF.  
Parr et al. (1999) highlighted ten factors necessary for successful ERP systems implementation 
based on interviews with 10 experts who had participated in a total of 42 ERP implementation 
projects. The factors were divided into four groups - management, personnel, software, and 
project. The three most important factors identified were management support of the project team 
and the implementation process, a project team that has the appropriate balance of business and 
technical skills, and a   commitment to change by all stakeholders. Moreover, Holland and Light 
(1999) provided a CSF framework consisting of twelve factors, which were divided into strategic 
and technical factors to illustrate the framework on two ERP implementation projects. By contrast, 
Esteves and Pastor (2000) provided a more comprehensive ERP implementation critical success 
factors model by analysing and dividing the strategic and technical factors from technological and 
organisational perspectives. 
Shanks et al. (2000) identified eleven critical success factors for ERP projects, drawn from two 
case studies on China and Australia. The factors were top management support, external 
expertise, balanced project team, data accuracy, clear goals, project management, change 
management, education and training, presence of a champion, minimal customisation, and using 
the best people full-time. However, only top management support and the formations of a 
balanced project team were common to both firms throughout the implementation stage. Nah et 
al. (2001) reviewed ten articles written between 1998 and 2000 to classify the key critical factors 
for a successful ERP implementation. Eleven critical factors were identified, such as ERP 
teamwork and composition, change management program and culture, top management support, 
business plan and vision, business process reengineering (BPR) and minimum customisation, 
effective communications, project management, software development, testing and 
troubleshooting, monitoring and evaluating performance, project champion, and appropriate 
business and IT legacy systems. However, the authors didn’t specify which methods (case 
studies, empirical research or other methods) were used to determine the factors listed above.  
Al-Mashari et al. (2003) provided a comprehensive taxonomy of ERP critical factors. The authors 
identified twelve factors and divided them into three groups linked to the stages of an ERP 
implementation - setting-up, deployment, and evaluation. The factors identified were 
management and leadership, visioning and planning, ERP package selection, communication 
process management, training and education, project management, legacy systems 
management, system integration, system testing, cultural and structural changes, and 
performance evaluation and management. However, the taxonomy’s emphasis is that a clear 
vision and business director is fundamental for the success of ERP system implementation 
because the most essential element of successes and the pre-requisite for successful and 
effective ERP implementation is leadership and commitment. Brown and Vessey (2003) found 
five success factors for ERP implementations by reviewing three successful ERP implementation 
case studies. The success factors related to top management’s engagement with the project - not 
just mere involvement, project leaders are veterans, change management goes hand-in-hand 
with project planning, satisficing mindset prevails, and team members were decision makers. 
Also, Umble et al. (2003) established a number of critical success factors based on previous 
studies and further applied the factors in an ERP implementation case study. The factors were 
clear understanding of strategic goals, commitment by top management, excellent project 
management, organisational change management, a great implementation team, data accuracy, 
extensive education and training, focused performance measures, and multi-sites issues. Somers 
and Nelson (2004) analysed critical success factors from 86 organisations that were completing 
or had completed the implementation of ERP systems- the authors identified and ranked 22 
CSFs. The top five were top management support, project team competence, project champion, 
inter-departmental cooperation, and clear goals and expectations.  
Verville and Bernadas (2005) presented ten critical success factors for successful ERP 
acquisition outcomes by using three case studies. The factors were divided into two dimensions, 
which related to the acquisition as a process and to people within the process. The factors were: 
a planned and structured process, rigorous process, definition of all requirements, establishment 
of selection and evaluation criteria, accurate information, clear and unambiguous authority, 
careful selection of the acquisition team members, partnership approach, user participation, and 
user buy-in. Finally, Nah and Delgado (2006) reviewed the literature to provide a comprehensive 
list of critical success factors related to ERP implementations and upgrade. Based on the work by 
Markus and Tanis (2000), Nah and Delgado organised these factors into seven main categories: 
(1) Business plan and vision; (2) Change management; (3) Communication; (4) ERP team 
composition, skills, and compensation; (5) Project management; (6) Top management support 
and championship; and (7) System analysis, selection, and technical implementation. 
Table 2 highlights the frequency analysis of the 12 CSFs that were chosen for this study, 
including: Top management commitment and support, Change management, Project 
management, Business process re-engineering (BPR) and system’s customisation, Training, 
ERP team composition, Visioning and planning, Consultant selection and relationship, 





Critical Success Factor (CSF) Number of instances cited in the 
literature 
Top management commitment and support 28 
Change management 28 
Project management  24 
BRR and system’s customisation 21 
Training 20 
ERP team composition 17 
Visioning and planning  15 
Consultant selection and relationship 14 
Communication plan 13 
ERP system selection  13 
ERP systems integration  11 
Post-implementation evaluation 10 
Table 2:  Frequency analysis of the 12 CSFs that were chosen for this study3. 
4.1 Top Management Commitment and Support 
One of the most cited critical success factors in an ERP implementation is top management 
support and commitment. Davenport (1998: 130) has posited that “if the development of an 
enterprise system is not carefully controlled by management, management may soon find itself 
under the control of the system”. Additionally, Sarker and Lee (2003) empirically proved that 
strong and committed leadership at the top management level is essential to the success of an 
ERP implementation. Top management commitment and support referred to the need for 
management to anticipate any glitches that might be encountered (Motwani et al., 2002) and the 
need for senior management who would be involved in the strategic planning, but who are also 
technically orientated (Yusuf et al., 2004). Al-Mashari et al. (2003) stated that top management 
support and commitment should not stop at the initiation and facilitation stage, but should extend 
to the full implementation of the ERP system.  
The implementation of an ERP system must be viewed as a high priority project by top 
management (Shanks et al. 2000), as the system will change how the organisation does its 
business. Glaser (1999) claimed that senior management must demonstrate their commitment by 
showing strong leadership, limiting the initial scope of the project, and working towards achieving 
an early success. Top management commitment to the project is necessary to ensure the 
success of the system, otherwise the project is most likely to fail or fail to deliver the full range of 
benefits forecasted (Gargeya and Brady, 2005; Beheshti, 2006). In addition, Bingi et al. (1999) 
posited that an overall organisational commitment could be obtained if top managements 
conveyed their commitment across all organisational levels. The resulting organisational 
commitment, which should be well defined and visible, will, in turn, ensure the successful 
implementation of the ERP project (Umble and Umble, 2002).  
4.2 Change Management 
Change management is the other most widely cited critical success factor. According to Nah et 
al., (2001), the change management concept refers to the need for the implementation team to 
formally prepare a change management program, and be conscious of the need to consider the 
implications of such projects (Bingi et al., 1999). It was estimated that 50% of the organisations 
that implemented an ERP system failed to achieve the intended benefits because managers 
undervalued the efforts needed to successfully manage the changes that took place (Pawlowsiki 
and Boudreau, 1999).  
It would be impossible to successfully transform an organisation by implementing an ERP system 
without adequate consideration for an approach that supports change (Al-Mashari and Zairi, 
2000). Thus, change management strategies are essential for adapting and deploying ERP 
systems in organisations to achieve the desirable outcomes (Kim et al., 2005). By comparing one 
successful and one failed ERP implementations, Motwani et al. (2000) found that a project that is 
supported by top management without appropriate organisational readiness and adequate 
change management strategies in place is more likely to fail. By contrast, a cautious, evolutionary 
and bureaucratic implementation that is supported by careful change management, network 
relationships, and cultural readiness can lead to successful ERP implementation. 
                                                          
3  Note: Other critical success factors were found in the reviewed articles, such as: system testing, building a business 
case, and empowered decision makers. However, for this study, if the critical success factor was cited less than 10 
times in the reviewed articles; it was excluded.  
The implementation of an ERP system is more than just changing the software or hardware 
systems; it will enable the organisation to achieve a higher level of performance through a 
restructured business process (Ehie and Madsen, 2005). Bingi et al. (1999) stated that 
implementing an ERP system involves the re-engineering of existing business processes to the 
best business processes standard. Consequently, the implementation of an ERP system will 
change the way an organisation conducts its business, and may require the re-engineering of 
essential business processes and/or the development of new business processes to support the 
organisation’s goals (Umble et al., 2003). Therefore, the changes that will take place can lead to 
resistance, uncertainty and horror among users of the new system (Glover et al. 1999), and 
employees’ turnover and employees’ resistance may place additional risks on ERP 
implementation (Grabski and Leech, 2007). Hence, the success in implementing an ERP system 
depends on balancing the major conflicts between the organisation and its technology, and 
effectively managing its employees in the change process (Ash and Burn, 2003). As such, 
Hawking et al. (2004) claimed that ERP system implementations are people-focused projects that 
depend on the change to achieve success. Thus, strong ability and flexibility to change as well as 
the acceptance of new technologies will help in the implementation process. This can be 
achieved if top management spread out its vision to change, enlist employees’ adherence and 
readiness to the new system, and ensure they are familiar and satisfied with the changes that will 
occur (Motwani et al., 2005). 
4.3 Project Management 
An effective project management is essential for a successful ERP implementation (Umble et al., 
2003; Nah and Delgado, 2006). However, Umble & Umble (2002) have found that managers are 
often surprised by the scope, size, and complexity of an ERP implementation and they 
sometimes fail to initiate the necessary level of detailed project management planning and 
control. Kim et al. (2005) listed 47 impediments to a successful ERP system implementation, and 
many arose from project management issues. Therefore, the role of the project manager 
becomes singularly important in ERP implementation success. Given this information, it is 
expected that senior management will not only endorse the changes but they will also provide the 
necessary support and resources for the project manager to ensure the success of the 
implementation (Botta-Genoulaz et al., 2005; Taube and Gargeya, 2005).  
Implementing an ERP system requires an appropriate project management structure and 
methodology (Bingi et al., 1999). However, the author posited that the main reason for an ERP 
implementation failure stems from a lack of understanding of the project and an inability to 
provide guidance and adequate leadership to project team members. Maber et al., (2001) 
documented the importance of a project that is well-planned and is managed very efficiently. 
Hence, proper project management and an adequate implementation methodology must be used 
to ensure all important project steps are clearly defined and included in the project plan (Scott 
and Vessey, 2002) for the system to be implemented successfully. Moreover, effective project 
management should contain a clear definition of the project objectives, the development of a work 
and resource plans, and a cautious tracking of the project’s progress (Davis and Wilder, 1998; 
Laughlin, 1999). Also, a detailed project plan that is linked to the project goals should be defined 
and established in the early stages (Holland et al., 1999). This is because a clear project plan and 
a clear definition of the project objectives will help organisations to avoid the “scope-creep”, which 
can blemish the project budget (Laughlin, 1999). However, the scope of the ERP system must be 
clearly defined, controlled, and limited (Umble et al., 2003; Al-Mashari et al., 2003; Bajwa et al., 
2004) because scope modification will result in additional time and costs (Sumner, 1999). In 
addition, obligations and responsibilities for an ERP system implementation should be allocated 
and wisely assigned (Rosario, 2000), to accomplish the required tasks. Bender et al. (2000) 
argued that the use of a detailed project plan, that is used to set project deadlines and key 
milestones, is an essential element of project success. Deadlines, timelines and the effort needed 
to accomplish specific tasks should be realistically estimated and clearly stated (Rosario, 2000; 
Wee, 2000; Al-Mashari et al., 2003). For instance, Bender et al. (2000) found a strong 
relationship between a team’s ability to achieve project deadlines and the success of the ERP 
implementation project. 
4.4 Business Process Re-engineering and System’s Customisation 
Shehab et al., (2004) stated that there are two different strategic approaches to implementing an 
ERP system. In the first approach, organisations have to re-engineer the business processes in 
order to fit the functionality of the ERP system package. This may entail changes in the essential 
business processes in which organisations are conducting their daily tasks, and may result in 
changing employees’ responsibilities (e.g. Holland and Light, 1999; Bingi et al., 1999; Hong and 
Kim, 2002; Yusuf et al., 2004). The second approach is the customisation of the ERP system 
package to fit the existing business processes. However,  customisation of the ERP software 
package should be avoided, or at least minimised as much as possible, in order to achieve the 
full benefits of the ERP system (Shanks et al. 2000; Light, 2001; Bajwa et al. 2004). This is 
because customisation will increase the project time, ruin schedules, introduce new bugs into the 
system, and make the upgrade to the vendor’s new released software harder (Shehab et al. 
2004). As a result, the term of vanilla ERP was introduced.  Vanilla ERP means that 
organisations should be committed to the idea of implementing the “vanilla” version of an ERP. 
This is the basic version with no or minimal customisation (Siriginidi, 2000a, b; Somers and 
Nelson, 2001, 2004; Nah et al., 2001, Palaniswamy and Frank, 2002, Mabert et al., 2003, Shanks 
and Parr, 2000). 
4.5 Training 
A large number of researchers have stressed the need to include training as a critical aspect of 
an implementation. While some researchers have generally mentioned the need for training, most 
researchers have mentioned the need for user training (e.g. Bingi et al., 1999; Kumar et al., 2002; 
Robey et al., 2002; Trimmer et al., 2002; Mandal and Gunasekaran, 2003). It has been suggested 
that the training should encompass the development of IT skills (Stratman and Roth, 2002; 
Voordijk et al., 2003; Tarafdar and Roy, 2003) and that it should be hands-on (Aladwani, 2001). 
Appropriate education and training should be provided to users of the new system to ensure they 
understand how the system works and how it can help them to perform their daily tasks (Bajwa et 
al., 2004). Moreover, the provision of printed and on-line user manuals, tutorials, workshops, and 
help desks should be used to support the users and to ensure appropriate understanding of the 
ERP system functionality. The end-users and training facilities have received the least amount of 
attention (Gargeya and Brady, 2005) because the resources for training and support can be 
expensive. However, the failure to provide significant resources for these purposes has seen 
short-term gains, but end-user ignorance and discontinuance have led to long- term failure. 
4.6 ERP Team Composition 
It has been repeatedly mentioned throughout the literature that there is a critical need to put in 
place a solid, core implementation team that is comprised of the organisation’s best and brightest 
individuals. Additionally, ERP implementation team should consist of representatives from all 
functional units of the organisation, from technical experts to senior executives, because the effort 
and collaboration of technical and business experts and the system’s end-users are essential to 
the success of ERP implementation (e.g. Siriginidi, 2000b; Shanks and Parr, 2000; Nah et al., 
2001;Kalling, 2003; Mandal and Gunasekaran, 2003; Somers and Nelson, 2004; Nah and 
Delgado, 2006). 
Bingi et al. (1999) claimed that a key reason for project failure in an ERP implementation is the 
inability of an organisation to provide accurate resources for the project. Hence, Bingi 
emphasised that the right internal resources should be selected for the project team. 
Consequently, the implementation of an ERP system requires the selection of the best 
employees to be part of the team in order to maximise the chances of a successful 
implementation (Bingi et al., 1999; and Siau and Messersmith, 2003). Moreover, Bingi et al. 
(1999) stated that the project team members should be familiar with the internal business 
processes and with industry best practices. Accordingly, the project team should possess sound 
business and technical skills for a successful ERP implementation (Sumner, 1999; Shanks et al. 
2000; Somers and Nelson, 2001; Al-Mashari et al., 2003). 
Furthermore, choosing the right implementation team is critical because it will be responsible for 
creating the preliminary and full-detailed project plan, project schedules, assigning the required 
responsibilities to accomplish a set of tasks, and determining the deadlines (Umble et al. 2003). 
As such, the team members should consider the ERP project as their top and only priority and 
their other workloads should be manageable (Wee, 2000). They should work full-time on the 
project (Shanks et al. 2000; Wee, 2000) and the top management should motivate and reward 
the team (Wee, 2000). Additionally, trust and authority should be granted to the team through 
critical decision-making capability (Davis and Wilder, 1998; Shanks et al. 2000)  
4.7 Visioning and Planning 
The literature has frequently mentioned clear vision, project objectives and project mission as 
critical factors for successful ERP implementation projects. Therefore, project requirements, 
objectives, setting a clear vision, and a comprehensive project plan should be developed to fit 
within organisation goals to ensure the success of an ERP implementation. 
Project benefits and goals should be clearly identified, well understood, and tracked (Holland et 
al., 1999). Goals should also be measurable (Al-Mashari et al., 2003). On the other hand, the 
development of detailed requirements at project inception is essential to ensure successful ERP 
implementation (Verville and Halingten, 2002). Otherwise, a misunderstanding of project 
requirements can lead to project risk or failure (Keil et al., 1998). Hence, a project plan is critical 
in specifying the benefits, goals, resources, risks, costs, and timelines of the project (Wee, 2000). 
For this reason, Mabert et al. (2001) found that successful ERP implementers allocated 
significant time before implementing the system in order to develop a playbook or project plan on 
how an implementation should be carried out. The project plan provides guidance throughout the 
implementation process and allows the project team to keep focused on the project goals and 
objectives. Thus, project requirements provide a clear view to what needs to be done during the 
project, and the project plan provides detailed steps on what needs to be accomplished in the 
project (Grabski and Leech, 2007).  
In addition, ERP projects should encompass a clear vision and a business plan in order to direct 
the implementation process (Al- Mashari et al., 2003; Nah and Delgado, 2006). Moreover, the 
implementation of ERP projects requires the creation of a clear and compelling vision of how an 
organisation should function in order to achieve the desired outcomes (Umble et al., 2003). 
Thereafter, the project plan can be built to support and improve this vision, because the 
investment in ERP systems should closely parallel the strategic direction of an organisation, and 
be aligned with its vision and future direction (Nah and Delgado, 2006). 
4.8 Consultant Selection and Relationship 
ERP consultants can play many different and essential roles in ERP system implementations. 
Consultants can help staff the project team, help to back-fill positions, be charged with 
responsibility for project management, audit the project, serve as the prime contractor, and be the 
one source for everything from software to hardware and personnel for the ERP. Thus, many 
researchers have supported the need to include an ERP consultant as part of the implementation 
team (e.g. Bingi et al., 1999; Al-Mudimigh et al., 2000; Willcocks and Stykes, 2000; Motwani et 
al., 2002; Trimmer et al., 2002; Skok and Legge, 2002; Bajwa et al., 2004). However, as part of 
this relationship, it is imperative to arrange for knowledge transfer from the consultant to the 
implemented organisation (Al-Mashari et al., 2003) so as to decrease the dependency on the 
vendor/consultant (Skok and Legge, 2002). 
4.9 Communication Plan 
Project communication is considered as an essential CSF for ERP implementations. While some 
researchers argued the need for communication among various functions/levels (Mandal and 
Gunasekaran, 2003), other specifically argued the necessity of communication between business 
and IT personnel (Grant, 2003). Sumner (1999) debated that the communication plan should not 
just exist between senior management and project team members. The whole organisation 
should be aware of the project scope, its objectives and activities as an effective communication 
plan will have a direct impact on the success of the change management program (Mendel, 
1999). Communication should take place during regular update meetings, the distribution of 
project newsletters or the placement of wall charts in conspicuous locations (Sumner, 1999). 
Further, Mendel (1999) stated that strong communication throughout the various stages of the 
implementation process is essential in allowing employees to understand what is going on in the 
project, why change is necessary, and how it will benefit the organisation. In addition, an effective 
communication plan will lead to the development of trust and the exchange of information needed 
for process changes and the acceptance of the new technology (Amoako-Gyampah, 2004) 
Organisation’s stakeholders must be informed of the project goals and the expected benefits of 
the ERP project as well as its capabilities and the limitations of the ERP system (Holland et al. 
1999; Al-Mashari et al. 2003; Nah and Delgado, 2006). For instance, Al-Mashari and Al-Mudimigh 
(2003) argued that the importance of an effective communication plan relies on the fact that it 
could build the ability of the entire organisation in business process reengineering, and gain all 
stakeholders’ support and commitment. Al-Mashari and Al-Mudimigh provided a number of 
different communication methods to keep all stakeholders informed of new developments and 
answering questions about the project implementation by way of newsletters, focus groups, e-
mail and Web-based archives. 
4.10 ERP System Selection 
A number of researchers has stressed the need for careful consideration and attention in 
selecting a specific ERP system (e.g. Kraemmergaard and Rose, 2002; Al-Mashari et al., 2003; 
Yusuf et al., 2004; Somers and Nelson, 2001; 2004). The ERP selection process is a critical 
process (Hedman and Borell, 2004) and a select team should be appointed to carry it out 
(Bernroider and Koch, 2001). According to Davenport (1998), organisations often fail to consider 
whether the chosen system will fit their overall business processes and enable them to avoid, or 
at least minimise, software customisation. Thus, a detailed requirements specification for ERP 
software selection will increase the probability that the ERP system will meet the organisation’s 
requirements and support the newly redesigned operational processes (Grabski and Leech, 
2007). Therefore, it is important that the selected ERP package fits within the organisational 
needs and supports the organisation’s business processes (Somers and Nelson, 2001, Verville et 
al. 2005, Berchet and Habchi, 2005; Beheshti, 2006). The various selection criteria for ERP 
systems are well-documented in the literature (e.g. Siriginidi, 2000; Chen, 2000). Siriginidi (2000) 
addressed several factors to be considered when selecting an ERP system, including: the 
stability and history of the ERP vendor, last 12-month track record of ERP sales, implementation 
support from the vendor, and improvement in ERP software packages.  
4.11 ERP Systems Integration 
Organisations must fully integrate the ERP systems into their daily operations in order to achieve 
the full benefits of the system. Hence, the integration of data from the organisation’s wider system 
is essential in ensuring the successful implementation of an ERP system (e.g. Bingi et al., 1999; 
Somers and Nelson, 2001). However, Bingi et al. (1999) posited that, with tight integration, 
organisations must also be aware of the potential risks of the errors that might occur in the 
process. 
4.12 Post-implementation Evaluation 
ERP implementation projects are not complete without the allowance for some kind of post-
evaluation (e.g. Holland and Light, 1999; Nah et al., 2001; Al-Mashari et al., 2003; Tarafdar and 
Roy, 2003). However, the post assessment will be difficult to complete unless there had been 
established metrics (Ross and Vitale, 2000) or focused performance measures (Umble et al., 
2003). 
5. CONCLUSION AND FUTURE RESEARCH 
Based on a review of the ERP literature, 12 critical success factors for ERP implementation have 
been identified. Top management commitment and support as well as change management are 
the most widely cited factors of ERP implementation success. To successfully implement an ERP 
system; appropriate project management structure and methodology should be in place. Another 
very critical factor is business process re-engineering and system’s customisation. Moreover, 
user training should be available and highly supported. Since ERP systems cover a wide range of 
functional areas, it is also important to have a cross-functional implementation team. Other critical 
factors include visioning and planning, consultant selection and relationship, effective 
communication plan, ERP system selection, ERP systems integration, and post-implementation 
evaluation measures. 
This study suggests potentially valuable future research in the next stages of the overarching 
research, including: 
 We are interested in categorising the identified CSFs into the respective phases in the ERP 
life cycle model proposed by Markus and Tanis (2000) 
 A case study was planned to be conducted at a leading Australian university to identify the 
applicability of the success factors, identified in the ERP literature, in the higher education 
context. 
 Survey questionnaires will be sent to universities in Australia to evaluate the degree of the 
success factors identified in the ERP literature. 
 Finally, CSFs studies have been criticised because it is felt that the approach relied on the 
opinions of managers only and it was, therefore, biased (Davis, 1980). Munro and Wheeler 
(1980) responded to this suggested weakness in the CSF approach by identifying a 
method that would incorporate the ideas of senior middle managers in determining 
information requirements. Similarly, Boynton and Zmud (1984) suggested that a cross-
section of management be interviewed, so that all levels would be incorporated. Even 
when these weaknesses are addressed, the CSF approach, nevertheless, can still be 
biased and requires that an interviewer possess advanced skills (Munro, 1983) and that 
there be careful application of the technique (Boynton and Zmud, 1984). Hence, one of our 
future studies will investigate how the perceived relative importance, of these factors, may 
differ across different implementation stakeholders (i.e. different employment cohorts) such 
as top executives, end-users, project team members, technical users, and consultants.  
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